

REPORT OF GENERAL MANAGER

NO. 05-285


DATE October 19, 2005

C.D. 7

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: HANSEN DAM UNIVERSALLY ACCESSIBLE PLAYGROUND AND RESTROOM (W.O. #PRJ1246A) — SUBSTITUTION OF SUBCONTRACTOR

J. Combs	_____	J. Kolb	_____
H. Fujita	_____	F. Mok	_____
S. Huntley	_____	K. Regan	_____
B. Jensen	_____	*M. Shull	<u><i>[Signature]</i></u>



 General Manager

Approved _____ Disapproved _____ Withdrawn _____

RECOMMENDATION:

That the Board approve the substitution of subcontractor as requested, pursuant to Los Angeles Administrative Code Section 10.14 (3)c.

SUMMARY:

The Department is in receipt of a request from Simgel Co., Inc., general contractor for the Hansen Dam Universally Accessible Playground and Restroom (W.O. #PRJ1246A), Contract No. 3163, to substitute the following subcontractor:

LA Hi-Tech Plumbing and Piping, Inc., to be replaced with Munson Plumbing, Inc., to perform the plumbing subcontract work, as LA Hi-Tech Plumbing and Piping, Inc. is unable to perform the work as his proposal was good for 30 days only, and the subcontractor refused to enter into contract as he cannot fit it into his current work schedule.

Pursuant to Section 10.14 of the Los Angeles Administrative Code, LA Hi-Tech Plumbing and Piping, Inc., has been notified of the substitution request and the Department received no objection.

Prepared by Sonia Bond, Commission Executive Assistant, Board Office.