

REPORT OF GENERAL MANAGER

**APPROVED**

NO. 06-49

DATE March 1, 2006

MAR 01 2006

C.D. 7

**BOARD OF RECREATION  
and PARK COMMISSIONERS**

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: HANSEN DAM UNIVERSALLY ACCESSIBLE PLAYGROUND AND RESTROOM (W.O. #PRJ1246A) – SUBSTITUTION OF SUBCONTRACTOR

J. Combs	_____	J. Kolb	_____
H. Fujita	_____	F. Mok	_____
S. Huntley	_____	K. Regan	_____
B. Jensen	_____	*M. Shull	_____

*C.M. for M.S.*

*Robert H. Jensen (fa)*  
General Manager

Approved \_\_\_\_\_

Disapproved \_\_\_\_\_

Withdrawn \_\_\_\_\_

RECOMMENDATION:

That the Board approve the substitution of subcontractor as requested, pursuant to Los Angeles Administrative Code Section 10.14 (3)a.

SUMMARY:

The Department is in receipt of a request from Simgel Co., Inc., general contractor for the Hansen Dam Universally Accessible Playground and Restroom (W.O. #PRJ1246A), Contract No. 3163, to substitute the following subcontractor:

Steel Builders, Inc., to be replaced with Van Elk Ltd. to perform the structural steel subcontract work on this project. The request is being made inasmuch as the proposal of Steel Builders, Inc., was good for only 30 days; since the process of awarding this project took longer, they will not be able to fit that work into their schedule.

Pursuant to Section 10.14 of the Los Angeles Administrative Code, Steel Builders, Inc., has been notified of the substitution request and the Department received no objection.

Prepared by Sonia Bond, Commission Executive Assistant I, Commission Office