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RECOMMENDATIONS: 

That the Board: 

1. Rescind approval of Recommendation of Board Report No. 10-029, approved by the Board 
of Recreation and Park Commissioners (Board) at its meeting of February 17,2010, which 
recommended the encumbrance of $100,000 from Sites and Facilities funding (Department 
No. 881 Fund No. 2091 Account No. E216); and, 

2. Authorize the Department's Chief Accounting Employee to encumber funds and to process 
project-related invoice payments and reimbursements associated with the project in the 
amount of $100,000 from Proposition K Year 1 1 (Department No. 101 Fund No. 43W 
Account No. C808). 

SUMMARY: 

On February 17,2010, the Board approved a Change Order in the amount of $53,097.20 to Contract 
No. 3291, increasing the award amount from $426,422 to $479,5 19.20 for the Mason Park - 
Irrigation Improvements (W.O. #El 70452F) project and also approved the encumbrance of $100,000 
from Site and Facilities Funds (Department No. 881 Fund No. 2091 Account No. E2 16) to cover the 
additional scope (Board Report No. 10- 029). Subsequently, the Site and Facilities Funds were 
transferred out of the account, due to the City Administrative Officer's 2009-2010 Second 
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Construction Project Report. Bureau of Engineering Staff is requesting to change the funding source 
accounts: 

From: 

fund in^ Source Department No. /Fund No /Account No. Amount 

Proposition K Year 12 
Site and Facilities Fund 
Total : 

Funding Source Department No. 1 Fund No. /Account No. Amount 

Proposition K Year 12 
Proposition K Year 1 1 
Total: 

Sufficient funds are available in these accounts for construction contingencies. 

FISCAL IMPACT STATEMENT: 

There is no anticipated fiscal impact to the Department's budget because the project's construction 
costs will be fully funded by the above listed funding sources specifically identified and approved 
for use of this project. The assessments of the future operations and maintenance costs have yet to 
be determined and would be addressed in future budget requests. 

This report was prepared by Ray Araujo, Project Manager, Department of Public Work, Bureau of 
Engineering, Recreation and Facility Program. Reviewed by Neil Drucker, Department of Public 
Works, Program Manager, Recreational and Cultural Facilities Program; Deborah Weintraub, Chief 
Deputy City Engineer, Department of Public Works, Bureau of Engineering; and Michael A. Shull, 
Superintendent, Department of Recreation and Parks, Planning and Construction Division,. 


